COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 10/ 2021

ESTI MATE SUMVARY 12:01: 46
CONTI D C23330 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 23330- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 37.5 DAYS TI ME ALLOW 50 WORK DAYS
SH 9,M.P.69.94;US160,M.P.279.38;US285 M.P.220.90,M.P.222. PERCENT TI MVE: 75. 00 ORI G TI ME ALLOW 50 WORK DAYS
PROJECT NO. STVR200- 260
R2 - 2020 CRITI CAL CULVERT
NAMVE OF ROAD:
PROJECT COUNTI ES: PARK HUERFANO
CONTRACTOR:
Frontier Environnmental Services, LLC PAY PERI OD ENDI NG 02/ 01/ 2021 DATE TI ME STARTED 08/27/2020
5350 Vivian Street Unit B DATE LET 07/ 23/ 2020 DATE WORK BEGAN
DATE AWARDED 08/ 12/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/27/2020 DATE ACCEPTED
Arvada CO 80002 (303) 234- 9350 DATE NOTI CE TO PROCEED 08/27/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 607, 482. 51 PARTI Cl PATI NG $ 700. 00 $ 0. 00
AWARD PROJECT AMT:  $ 568, 652. 50 NON- PARTI Cl PATI NG 183,523. 75 78, 351. 25
PERCENT COMPLETE: 30. 33% TOTAL EARNI NGS 184, 223. 75 78, 351. 25
FUNDS AVAI LABLE: $ 423,258.76 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 184, 223. 75 78,351.25
TOTAL CLAI VS $ 0.00 RETAI NAGE -4,626. 71 -2,200.53
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 179, 597. 04 76, 150. 72
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 179, 597. 04 76, 150. 72
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 76, 150. 72
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PCN: 23330-BI D ESTI MATE RUN 03/ 10/ 2021
PRQJECT: STMR200- 260 ESTI MATE NO 0003 12: 01: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Cul vert Work

0060 208-00207 Erosi on Control Managenent 50. 000 9. 000
DAY 4.000 380. 00
95. 00000 13. 000 1, 235. 00
0065 208-00400 Wat er Control 1. 000 0. 330
LS 0. 000 0. 00
15, 000. 00000 0.330 4,950. 00
0070 211-02277  Cement Grout (Voids) 85. 000 0. 800
cY 13.030 9,772.50
750. 00000 13. 830 10, 372. 50
0075 212-00006 Seedi ng (Native) 0. 440 0. 000
ACRE 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0080 212-00032  Soil Conditioning 0. 440 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0085 213-00002 Mil chi ng (Weed Free Hay) 0.270 0. 000
ACRE 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0090 213-00061  Milch Tackifier 54.000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0. 00
0095 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 1, 047. 000 0. 000
Cl ass
SY 0. 000 0. 00
3.50000 0. 000 0. 00
0100 601-03000 Concrete Class D 5. 000 0. 000
cY 4.760 5,712.00
1, 200. 00000 4.760 5,712.00
0105 601-06102 Concrete (Patching) 1. 000 0. 000
CF 0. 370 138.75
375. 00000 0. 370 138.75
0110 602-00000 Rei nforcing Steel 434. 000 0. 000
LB 434.000 868. 00

2.00000 434. 000 868. 00



CONTI D: C23330 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23330-BI D ESTI MATE RUN 03/ 10/ 2021
PRQJECT: STMR200- 260 ESTI MATE NO 0003 12: 01: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Cul vert Work

0115 603-00051  Culvert Lining (48 Inch)(Slip) 136. 000 0. 000
LF 136. 000 40, 800. 00
300. 00000 136. 000 40, 800. 00
0120 603- 00052 *Cul vert Lining (48 Inch)(Spray Applied) 278. 000 0. 000
LF 0. 000 0. 00
430. 00000 0. 000 0.00
0125 603-00065 *Cul vert Lining (60 Inch)(Spray Applied) 87. 000 0. 000
LF 0. 000 0. 00
710. 00000 0. 000 0. 00
0130 607-11525 Fence (Plastic) 236. 000 110. 000
LF 0. 000 0. 00
2. 75000 110. 000 302. 50
0135 625-00000 Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0140 626- 00000 Mobi | i zati on 1. 000 0.500
LS 0. 100 5, 000. 00
50, 000. 00000 0. 600 30, 000. 00
0145 626-01114  *Public Information Managenent (Tier V) 88. 000 50. 000
DAY 38. 000 2,090. 00
55. 00000 88. 000 4, 840. 00
0150 630-00000 *Fl aggi ng 400. 000 54. 000
HOUR 0. 000 0. 00
30. 00000 54. 000 1,620.00
0155 630-00007 *Traffic Control Inspection 20. 000 0. 000
DAY 0. 000 0. 00
350. 00000 0. 000 0. 00
0160 630-00012 *Traffic Control Management 50. 000 27.000
DAY 13. 000 11, 375.00
875. 00000 40. 000 35, 000. 00
0165 630-80001 *Fl ashi ng Beacon (Portabl e) 8. 000 0. 000
EACH 0. 000 0. 00

1, 400. 00000 0. 000 0. 00
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PCN: 23330-BI D ESTI MATE RUN 03/ 10/ 2021
PRQJECT: STMR200- 260 ESTI MATE NO 0003 12: 01: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Cul vert Work

0170 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
175. 00000 0. 000 0. 00
0175 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 2.000
EACH 0. 000 0. 00
50. 00000 2.000 100. 00
0180 630-80342  *Construction Traffic Sign (Panel Size B) 44. 000 12. 000
EACH 0. 000 0. 00
75. 00000 12. 000 900. 00
0185 630- 80350 *Vertical Panel 60. 000 0. 000
EACH 13. 000 585. 00
45. 00000 13. 000 585. 00
0190 630-80354  *Vertical Panel (Wth Light) (Steady Burn) 24.000 12. 000
EACH 0. 000 0. 00
60. 00000 12. 000 720. 00
0195 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
ype) EACH 0. 000 0. 00
600. 00000 1. 000 600. 00
0200 630-80360 *Drum Channel i zi ng Devi ce 30. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0205 630-80380 *Traffic Cone 75. 000 17. 500
EACH 0. 000 0. 00
6. 00000 17.500 105. 00
0210 630-85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 1. 000
(Terporary) EACH 0. 000 0. 00
8, 750. 00000 1. 000 8, 750. 00
0215 632-00000 Ni ght Work Lighting 1. 000 0. 200
LS 0. 000 0. 00
2,175. 00000 0. 200 435. 00
0220 700-70010 F/A Mnor Contract Revisions 30, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 23330-BI D ESTI MATE RUN 03/ 10/ 2021
PRQJECT: STMR200- 260 ESTI MATE NO 0003 12: 01: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Cul vert Work

0225 700-70016 F/ A Fuel Cost Adj ustnent 0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700-70111 Project First Program 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700- 70589 F/ A Environmental Health & Safety Managenent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $  606,082.51 % 78,351.25%  183,523.75
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0245 620- 00020 Sanitary Facility 2.000 1.000
EACH 0. 000 0. 00
700. 00000 1. 000 700. 00
CAT 0400 CURRENT AMT $ 1, 400.00 $ 0.00$ 700. 00

PRQJECT TOTAL CURRENT AMI $  607,482.51 % 78,351.25%  184,223.75



